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Early and timely sharing of information can provide a sustainable competitive advantage. However, 
even if lean information management aims to improve this information flow, it has mainly been 
investigated in けoperations-based companiesげ. This paper fills this gap, drawing upon the experience 
of the authors working within a large project-based company engaged in the けengineer and 
manufacture to orderげ of a complex piece of equipment costing millions of dollars, for its strategic long 
term client, both working in the same industrial field, i.e. nuclear decommissioning. This research 
investigates the information flow regarding scope changes between the project-based company and 
the long-term client adapting and applying a five-step framework to highlight operational 
inefficiencies, reduce the corresponding transaction costs, and increase the ﾗ┗Wヴ;ﾉﾉ Iﾗﾏヮ;ﾐ┞げゲ 
competitiveness. This is exemplified through a particular case, but can be applied to other project-
based companies dealing with strategic clients involved in long-term relationships.  
Keywords: 
Information Management, Interorganizational Relationships, Performance Improvement, Scope 




1 Introduction  
There are many different interpretation of knowledge management and the lack of a clear distinction 
between knowledge and information management has been recognized as a major issue within the 
literature (Alavi & Leidner 2001; Bouthillier & Shearer 2002; Shih et al. 2012). Knowledge management 
is defined by (Kaivo-oja 2012, p.207, quoting (Giland 2004)) as the けdeliberate design of processes, 
tools, structures, etc., meant to increase, renew, share, or improve the use of knowledge represented 
in any of the structural, human and social elements of intellectual capitalげ. Information management 
does not refer only to the gathering of past knowledge and lessons learned to be applied to current 
practices, but mainly to managing the data that are created on a daily basis, how they are stored, 
retrieved & shared, both within the company and eventually with clients and suppliers. The early and 
timely sharing of information can provide sustainable competitive advantage, especially to companies 
involved in interorganizational relationships (Oliver 1990). Still, けtoo much distribution of information 
can lead to information overload which could paralyze actionげ (Bouthillier & Shearer 2002, p.16). 
Indeed, efficient information management can provide steady advantage to generate financial and 
economic benefits, only if the information flow is accurate, updated and complete.  
Lean information management refers to the application of lean thinking to information management, 
where information management ｷﾐ┗ﾗﾉ┗Wゲ さadding value to information by virtue of how it is organised, 
visualised and representedざ (Hicks 2007, p. 233). Lean information management can improve 
organization performances by reducing inefficiencies, streamlining the information flow and focusing 
on establishing roles, responsibilities and practices in order to increase the overall value of information 
and knowledge (Ibbitson & Smith 2011; Bevilacqua et al. 2015). Lean management has historically 
been investigated in the field of operations and within けoperations-basedげ industries (e.g. automotive 
(Taylor & Taylor 2008), supply chain management (Martínez-jurado & Moyano-fuentes 2014) and 
health care (Toussaint & Berry 2013)), and only limited research has explored this issue in project-
based companies.  
Project-based companies (also called けproject-based firmsげ (Kujala et al. 2010))  are defined as 
けorganizational forms that involve the creation of temporary systems for the performance of projectsげ, 
which けconduct the majority of their activities as projects and/or provide project over functional 
approachesげ (PMBOK 2013, p.552). However, デｴW けWﾐｪｷﾐWWヴ デﾗ ﾗヴSWヴげ ｷﾐS┌ゲデヴ┞ ゲデｷﾉﾉ ゲ┌aaWヴゲ aヴﾗﾏ デｴW ﾉ;Iﾆ 
of a specific production planning and control process (Adrodegari et al. 2015) and only limited research 
on lean information management has HWWﾐ ┌ﾐSWヴデ;ﾆWﾐ ┘ｷデｴｷﾐ デｴW けWﾐｪｷﾐWWヴ デﾗ ﾗヴSWヴげ ｷﾐS┌ゲデヴ┞く  
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This paper fills this gap, drawing upon the experience of the authors working within a large Project-
Based Company (called PBC) engaged in the けengineer and manufacture to orderげ of a complex 
machine costing millions of dollars for its Long Term Client (called LTC). Both the PBC and LTC belong 
to the same complex and highly regulated field, nuclear decommissioning. This research analyses the 
information flow between PBC and LTC relating to scope changes and how the information flow both 
influences and is influenced by the changes. Scope changes are here understood as any change to the 
project scope that requires an adjustment to the project cost or schedule (PMBOK 2013, p. 562). This 
study considers scope changes that arise both from clients and contractors, who need to communicate 
to the other party their additional requests or the necessity to address previous omissions or errors. 
These can easily escalate in long and complex projects (where complexity is intended here both as 
technical and organisational (Locatelli et al. 2014)).   
According to (Stuart et al. 2002), there are different types of contribution to knowledge, i.e.: (i) 
discovery, description, understanding; (ii) mapping, relationship building; (iii) theory validation, 
extension, refinement. This research falls in the first group, as it discovers the presence of frustration 
caused by operational inefficiencies, it provides guidance on how to describe these inefficiencies 
through visual representation and increase the overall understanding ﾗa デｴW Iﾗﾏヮ;ﾐ┞げゲ I┌ヴヴWﾐデ-state.  
This ultimate aim of this research is to sｴﾗ┘ デｴW ｷﾏヮﾗヴデ;ﾐIW ﾗa ﾏﾗﾐｷデﾗヴｷﾐｪ ;ﾐS ;SSヴWゲゲｷﾐｪ け┘W;ﾆ 
ゲｷｪﾐ;ﾉゲげ ふWくｪく aヴ┌ゲデヴ;デｷﾗﾐぶ to deliver better performance. To do this, this paper adapts and applies a 
five-step framework to highlight operational inefficiencies, reduce the corresponding transaction 
costs, and increase the oveヴ;ﾉﾉ Iﾗﾏヮ;ﾐ┞げゲ IﾗﾏヮWデｷデｷ┗WﾐWゲゲく 
2 Theoretical background 
2.1 Transaction cost and information management 
A transaction takes place when a service is exchanged across distinct interfaces (Williamson 1981), 
and transaction costs are related to the organization of economic activities of a company (such as 
searching and information costs, bargaining and decision costs, and policing and enforcement costs 
(Durugbo et al. 2014)). Notably, (Clemons et al. 1993; Stratman 2008) argue that the major 
components of transaction costs are associated with the collection and integration of information into 
the decision process and the cost of the risk that the other party will fail to meet the contractual 
obligations due to opportunism. Durugbo et al. (2014) also state that when aiming at delivery 
reliability, information aﾉﾗ┘ ヮﾉ;┞ゲ ; ヮｷ┗ﾗデ;ﾉ ヴﾗﾉWが Hﾗデｴ W┝デWヴﾐ;ﾉﾉ┞ ;ﾐS ｷﾐデWヴﾐ;ﾉﾉ┞が ;ﾐS デｴ;デ けthe interplay 
ﾗa ┗WヴデｷI;ﾉ ｷﾐデWｪヴ;デｷﾗﾐが ﾏ;ヴﾆWデ ヴWﾉ;デｷﾗﾐゲ ;ﾐS ﾉﾗﾐｪ デWヴﾏが ┗ﾗﾉ┌ﾐデ;ヴ┞ ヴWﾉ;デｷﾗﾐゲ ぷぐへ ｷゲ ヴWケ┌ｷヴWS デﾗ WaaWIデｷ┗Wﾉ┞ 
manage delivery-ヴWﾉ;デWS ｷﾐデWｪヴ;デWS ｷﾐaﾗヴﾏ;デｷﾗﾐ aﾉﾗ┘げ. This statement is particularly relevant for the 
current research, and is aligned with the standpoint of Zhao et al. (2006), who argue that information 
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integration is the foundation of the broader supply chain integration. In fact, optimized information 
flow can facilitate delivery, supporting both internal and external interactions. Hence, there is a  need 
to investigate empirically the efficiency of the information flow, especially for project-based 
companies in industrial sectors that are dealing with increased pressure for enhancing projects 
delivery, such as nuclear decommissioning (Invernizzi et al. 2017a), or public infrastructure 
construction projects, where tax payers pay for the additional costs (Love et al. 2017). 
2.2 Information management and lean information management  
In its endeavour of streamlining and optimizing the information flow, lean information management 
has recently raised the interest of both practitioners and academics (Bevilacqua et al. 2015; Jaaron, 
Ayham & Backhouse 2011; Hicks 2007). However, limited research has analysed the potential of lean 
information management in project-based companies. Lean thinking has to be adopted as a holistic 
business strategy, rather than an activity isolated in operations to reach its full potential (Fullerton et 
al. 2014). However, because of the considerable increase of the information generated, recorded, 
stored, retrieved and shared, the focus of information management needs to be extended to project-
based, けengineer-and-manufacture-to-orderげ companies.  
Hicks (2007, p.324) discussed the application of lean thinking on information management, reporting 
that  けfundamental to the successful application of lean is the identification of value, understanding of 
flow and characterization of wasteげ. Waste, however, is more visible within manufacturing, but less 
tangible in the context of information, where the culture of けperformance measurementげ is less 
developed. Nonetheless, Hicks (2007) argues that an analogy can be drawn, and waste in information 
management (failure demand, flow demand, flow excess and flawed flow) and in manufacturing (over 
processing, waiting, overproduction and defects) can be matched, as shown by Table 1. These waste 
categories can also be used to cluster the waste categories in lean information management i.e.: 
waiting, conveyance, inventory, correction, defects, incompatibility, unnecessary transfer of 
information, and inappropriate systems (Hölttä et al. 2010, p. 1460). 
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Table 1. Waste in manufacturing and corresponding waste in information management, adapted 
from (Hicks 2007) 
In the current research, the authors argue that one indicator of operational inefficiencies consists of 
デｴW け┘W;ﾆ ゲｷｪﾐ;ﾉゲげ (such as frustration に see section 2.3), shown by human resources during their 
W┗Wヴ┞S;┞ ;Iデｷ┗ｷデｷWゲ IﾗﾐIWヴﾐｷﾐｪ デｴW ｷﾐaﾗヴﾏ;デｷﾗﾐ aﾉﾗ┘ ヴWｪ;ヴSｷﾐｪ ゲIﾗヮW Iｴ;ﾐｪWゲく Iﾐ デｴｷゲ I;ゲWが デｴW け┘;ゲデWげ 
mostly consists of the time and effort required to generate, acquiring, and identify the additional 
(missing) information, but also to the time and effort spent to determine whether the information 
ヴWIWｷ┗WS ｷゲ ヴWﾉW┗;ﾐデ ;ﾐS ┌ヴｪWﾐデ ﾗヴ ﾐﾗデが ;ﾐS デｴW W┗Wﾐデ┌;ﾉ けﾏｷゲデ;ﾆWゲげ ｷﾐ ﾃ┌Sｪｷﾐｪ ｷデゲ ｷﾏヮﾗヴデ;ﾐIW ;ﾐSっﾗヴ 
activities that result from its use. This is exacerbated by the fact that project-based organisations have 
to deal with a huge number of non-repetitive information, not always accurate enough, and that 
cannot be easily tracked and/or that is not able to flow (Bevilacqua et al. 2015). 
2.3 Operational inefficiWﾐIｷWゲ ;ﾐS ゲデ;ﾆWｴﾗﾉSWヴゲげ frustration 
The discussion about the role of けweak signalsげ in the organizational and institutional systems and 
strategic decision-making has been prolific in recent years (Kaivo-oja 2012). Acknowledging the 
ambiguity of the term けsignalげ, Sidhom & Lambert (2011, p.42) affirm that signals can be classified as 
けweakげ if they are fragmented, embedded in けa mass of useless informationげ and characterized by けlow 
palpabilityげく Sidhom & Lambert (2011, p.41) report the definition of けweak signalsげ by Ansoff  (1985), 
who defines them as けwarning (internal or external) events and developments that are still too 
incomplete to allow for an accurate estimate of their impact and/or to determine a full adapted 
responseげ. 
Fﾗﾉﾉﾗ┘ｷﾐｪ デｴｷゲ SWaｷﾐｷデｷﾗﾐ ﾗa け┘W;ﾆ ゲｷｪﾐ;ﾉゲげが デｴW ;┌デｴﾗヴゲ aﾗI┌ゲ ﾗﾐ aヴ┌ゲデヴ;デｷﾗﾐが anger, helplessness, 
powerlessness as described by (Baker et al. 2010; Gelbrich 2010; Ceaparu et al. 2004).  Frustration 
might occur at an interruption of the goal-attainment process, where a barrier or conflict is put in the 
path of an individual (Ceaparu et al. 2004) or depends on blame attribution (Gelbrich 2010), which 
means that people hold uncontrollable circumstances responsible for an aversive event. Frustration 
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can be described as a sense of dissatisfaction or annoyance, and can be associated with confusion and 
boredom (Baker et al. 2010), and described as a milder version of anger (Gelbrich 2010). Helplessness 
is an emotion that results from the prospective evaluation of future perceived irrevocability to control 
an adverse situation; powerlessness refers to the feeling of being controlled by others (Gelbrich 2010).  
TｴWゲW け┘W;ﾆ ゲｷｪﾐ;ﾉゲげ ﾗa ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ ;ヴW Iｴ;ﾉﾉWﾐｪｷﾐｪ デﾗ ｷSWﾐデｷa┞ and assess, and have been 
often overlooked and only limitedly investigated (Hölttä et al. 2010), mostly in the field of human-
computer interactions (Baker et al. 2010; Ceaparu et al. 2004; Bessiere et al. 2003; Jefferson 2006) 
and behavioural research (Harrington 2005). Harrington (2005), for example, developed a frustration-
discomfort scale made of 47 items on a 5-point-likert scale, to quantitatively investigate the 
correlation between the coping inventory item and the frustration-discomfort scale itself. Conversely, 
in its dynamic analysis, Grundy (2000) symbolically displayed the curves representing the けenergy of 
the teamげ and けfrustration over timeげ, showing that over time, the けenergy levelげ of the team decreases 
;ゲ デｴW けaヴ┌ゲデヴ;デｷﾗﾐげ ｷﾐIヴW;ゲWゲく In the field of healthcare, Cogin et al. (2016) adopt a qualitative research 
design to investigate job attitudes (such as low morale and frustration) and operational efficiency. 
It might be difficult to quantitatively measure weak signals of frustration, but weak signals of 
ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ ゲｴﾗ┌ﾉS ﾐﾗデ HW ｷｪﾐﾗヴWSく Weak signals could and should be used to highlight 
the underlying cause of these complaints. This idea is based on the assumption デｴ;デ デｴW けaヴ┌ゲデヴ;デｷﾗﾐ 
ヮﾗｷﾐデゲげ I;ﾐ HW I;┌ゲWS H┞ ﾗヮWヴ;デｷﾗﾐ;ﾉ ｷﾐWaaｷIｷWﾐIｷWゲが ;ﾐS デｴ;デ ゲデ;ﾆWｴﾗﾉSWヴゲげ Iﾗﾏヮﾉ;ｷﾐデゲ I;ﾐ HW ┌ゲWS ;ゲ 
indicators of these inefficiencies.  During the fieldwork, weak signals of frustration, anger, helplessness 
and powerlessness, have been systematically recorded by the authors, and being the frequency and 
the repetitiveness of these comments and complaints striking, the authors derived a methodical 
investigation, presented in the framework presented in section 4. This five-step framework stems 
from the consideration that the relationship between operational inefficiencies and weak signals of 
ゲデ;ﾆWｴﾗﾉSWヴゲげ SWゲWヴ┗Wゲ ﾏﾗヴW ;デデWﾐデｷﾗﾐ Hﾗデｴ aヴﾗﾏ ;I;SWﾏｷIゲ ;ﾐS ヮヴ;IデｷデｷﾗﾐWヴゲく  
Figure 1 illustrates the focus of the current research through the big red arrow, i.e. relationship 
between operational inefficiencies that can be the cause of frustration and other け┘W;ﾆ ゲｷｪﾐ;ﾉゲげ of 
negative emotions. Indeed, this relationship is remarkably under investigated, especially when 
compared with the one between operational inefficiencies and business delays and cost overruns 
(dotted arrows in the lower part of Figure 1), and the relationship between both retrospective and 
prospective emotions and both confrontational and support-seeking coping responses (thin green 





Figure 1. The direct consequences of operational inefficiencies 
 
3 Derivation of the research questions  
Project-based companies involved in long-term relationships with their client(s) can be related to the 
corporate-financial interlock described by (Oliver 1990), characterized by (1) the necessity of meeting 
necessary legal and regulatory constraints, (2) severe market constraints, (3) symbiotic, (4) potential 
for high quality advice, (5) high unpredictability in availability or acquisition of capital and (6) external 
pressure to demonstrate financial viability. In this context, where several change orders are placed by 
LTC to PBC over decades, transaction costs connected to the communication between the two parties 
have become substantive. Moreover, several people in both organizations are involved in this long-
term relationship (e.g. the programme and project managers, engineers, manufacturing employees, 
etc.), so the efficiency of the information flow (i.e. benefit of generating and sharing information vs its 
cost) has become crucial. In this kind of relationship, the two key flows are the material (i.e. the 
product delivered) and information (Prajogo & Olhager 2012). 
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Drawing upon the theory and the experience of the authors working in PBC and stemming from the 
research background described in section 2, the authors have made a systematic bibliographic analysis 
related to the current study. Table 2 shows the number of publications from 2000 to September 2017, 
embracing the topics of transaction cost, lean management, lean information management, 
information management, scope change1. Interestingly, Table 2 shows that there have been some 
attempts to consolidate the concepts of transaction costs AND information management (95 
publications), but only very limited research has focused on information management AND scope 
changes2 (only 3 publications). This suggests that the two concepts have not been frequently 
juxtaposed, and that there is a gap in knowledge about the efficiency of the information flow regarding 
scope changes and its role in business. Only recently, Beauregard (2015) focused on cost overruns in 
the aerospace industry, presenting a lean risk management approach to reduce surprise and scope 
changes, emphasizing that non-recurring engineering cost overruns negatively impact on the 
ﾗヴｪ;ﾐｷ┣;デｷﾗﾐゲげ IヴWSｷHｷﾉｷデ┞ ;ゲ ┘Wﾉﾉ ;ゲ ヮヴﾗaｷデ;Hｷﾉｷデ┞く Cheng & Carrillo (2012) stressed the importance of 
extensive information sharing and constant communication  to minimize changes during the product 
development.  Interesting is also the study about information flow and changes by Childerhouse et al. 
(2006), who SｷゲI┌ゲゲWゲ デｴW けヮ;ｷﾐゲろ W┝ヮWヴｷWﾐIWS H┞ ;┌デﾗﾏﾗデｷ┗W ゲ┌ヮヮﾉｷWヴゲ ｷﾐ ;IｴｷW┗ｷﾐｪ ; Iｴ;ﾐｪW ;ﾐS デｴW 
barriers to information flow, which the authors cluster into technological, cultural, financial and 
organizational. However, according to Love et al. (2010), unforeseen scope changes are one of the 
underlying condition for disputes for contractors, and the PMBOK emphasize the need of an 
integrated change control in the project communication management (PMBOK 2013, p.304, 530-531). 
So, there is a need to address this topics. 
Lean information management itself also remains remarkably under investigated (12 publications), 
but the year of publication highlight that there is a growing interest in the topic (the above-mentioned 
12 research have all been published after 2007, and 7 of them have been published after 2013).  
 
 
Table 2. Focus of the literature review 
                                                          
1 E┝;Iデ ケ┌WヴｷWゲぎ けデヴ;ﾐゲ;Iデｷﾗﾐ Iﾗゲデげき けﾉW;ﾐ ﾏ;ﾐ;ｪWﾏWﾐデげき けﾉW;ﾐ ｷﾐaﾗヴﾏ;デｷﾗﾐ ﾏ;ﾐ;ｪWﾏWﾐデげき けｷﾐaﾗヴﾏ;デｷﾗﾐ ﾏ;ﾐ;ｪWﾏWﾐデげき けゲIﾗヮW 
Iｴ;ﾐｪWげく 
2 Exact queries: けtransaction costげ AND けinformation managementげ; けinformatioﾐ ﾏ;ﾐ;ｪWﾏWﾐデげ AND けゲIﾗヮW Iｴ;ﾐｪWげ. 
Number of results in Scopus 












Transaction cost 10,919 0 0 95 0
Lean management - 801 0 35 0
Lean information management - - 12 12 0
Information management - - - 93,713 3
Scope change - - - - 127
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In order to fill the gap in knowledge on lean information management and impressed by the け┘W;ﾆ 
ゲｷｪﾐ;ﾉゲげ ﾗa frustration showed by stakeholders in PBC and LTC regarding the information flow on scope 
changes already in the very early stage of the collaboration with PBC, the authors derived the following 
research questions: 
RQ 1: To what extent should and could weak signals oa ゲデ;ﾆWｴﾗﾉSWヴゲげ discomfort be used to highlight 
operational inefficiencies on the information flow associated to high transaction costs? 
RQ 2: How can communication and information management be improved to address the 
ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ, optimise the information flow and ultimately increase the overall project 
performance?  
Indeed, in the context of the current research, the concept of efficiency is worth unpacking, as 
interorganizational relationships address different objectives and are incentivized by different 
generalizable determinants, namely: (1) necessity, (2) asymmetry, (3) reciprocity, (4) efficiency, (5) 
stability and (6) legitimacy (Oliver 1990) and the movement from the market-mediated transactions 
to formal interorganizational arrangement might occur as an attempt to reduce transaction costs and 
ｷﾐIヴW;ゲW デｴW Iﾗﾏヮ;ﾐ┞げゲ WaaｷIｷWﾐI┞. 
To answer to these research questions and tackle the challenges in communication, Section 4 develops 
and applies a systematic five-step framework, adapting business event analysis, event modelling and 
gap identification (Cadle et al. 2010). Section 5 provides a discussion of the results obtained from the 
application of the five-step framework on PBC and LTC. Section 6 summarizes the conclusions and 
suggests the way forward to optimize the information flow process.  
This research is empirically-based and exemplified through the case of PBC and LTC, but the 
framework presented here can be applied on any project-based companies involved in long-term 
relationships with their strategic clients, such as the aerospace industry. The vast majority of the 
results will allow inferences to other industrial sectors as well, because, challenges related to scope 
changes might affect all projects. Also, similarly to requirement management (Jallow et al. 2008), 
change management is an activity that needs to be performed throughout a project and not only 
during its early stage.  
4 The five-step framework 
The five-step framework developed by the authors is based on case research (Zhang et al. 2017; Yin 
2009; Stuart et al. 2002; Eisenhardt 1989) and implements lean information management following 
the approach proposed by (Bevilacqua et al. 2015) and (Wickramatillake et al. 2007). Similarly to 
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(Ketokivi & Choi 2014), the authors use a case study because of its duality of being both situationally 
grounded but also generalizable. However, lean information management has been remarkably 
under-investigated in project-based companies, so this paper presents the five-step framework 
developed and applied on the case of PBC and LTC to highlight inefficiencies and suggest improvement 
objectives.  
The five steps are: 
1. Understanding of the context; 
2. Data collection and validation; 
3. Creation of the current-state; 
4. Analysis of the current-state (ゲﾗﾏWデｷﾏWゲ I;ﾉﾉWS けas-isげ analysis) and detection of inefficiencies; 
5. Development of improvement objectives through the formulation of suggestions for the 
improvement of the information management system. 
This framework will support the process of reducing inefficiencies, by firstly providing a way to 
transparently visualize them (highlighted by asterisks in the map in section 4.3). Secondly, by analysing 
the current-state and through the iterative discussion on potential improvement objectives to apply.  
4.1 Understanding the context   
The first step consists in understanding the context and the social environment of LTC and PBC, 
through the interpretation of their activities and the interactions of the key stakeholders of both 
organizations at the beginning of the scope change process, i.e. when the information about the 
change needs to be communicated. This first step entails a rigorous data collection from multiple 
sources, as in (Shih et al. 2012), and the immersion in the social setting for an extended period of time, 
as in (Wickramatillake et al. 2007). Secondary data (e.g. business documents) and primary data 
(preliminary, informal, un-structured, scoping interviews and participation to meetings) have been 
collected and analysed to guarantee a detailed initial understanding of the situation. Onsite 
observation and extensive field notes also provided a rich background for the interpretation of 
subsequently-collected data and information.   
As introduced in section 1, the large-scale case study that is investigated in this research consists of 
the design, manufacturing, testing and delivery of a complex and bespoke machine for the nuclear 
decommissioning industry, composed by more than 30,000 components. These components are 
organised in composite modules, costing several million of £, and the project lead, i.e. the time 
between the placement of the order from LTC and its delivery, stretches over more than two decades. 
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4.2 Data collection and validation  
The data collection for the creation of the current-state integrates the information previously 
collected through around ten semi-structured interviews. To perform the semi-structured interviews, 
personnel working both in PBC and in LTC were identified. These individuals were selected from 
different functions, since they play different roles in the communication process and have a different 
impression on its efficiency. The main roles engaged from both organizations were the programme 
manager, the project managers, the head of commercial and the responsible engineers. The project 
control manager, the commercial controller and the quantity surveyors were also involved, mainly for 
a validation purpose. However, interorganizational relationships also occur between the subunits of 
the two organizations or between individuals at lower hierarchical level (Oliver 1990) and these 
individuals (e.g. engineers) could discuss and agree scope changes, sometimes without sharing this 
information to the delegate authority at the commercial level. This is graphically presented in Figure 
2: indeed, in theory, the changes discussed among engineers should be reported to the commercial 
controller that would raise the topic through official channels and in written form, to the commercial 
controller of the other party. However, in practice, this resulted not to be always the case, which 
generate misunderstandings and frustration. 
 
Figure 2. Scope changes agreed among engineers are not always clearly communicated at the commercial level 
Semi-structured interviews were planned, following the structure described in (Cadle et al. 2010), i.e. 
introduction and scene-setting, main questioning, thanks and explanation of けwhere nextげ. Due to the 
nature of the investigation, most of the questions were open questions. Closed question were asked 
mainly with probing purposes, i.e. only to clarify specific points that the interviewees were raising. 
The interviewees were informed about the objective of the investigation and granted anonymization. 
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The interviews were not recorded to let the interviewees express their honest perspective on the 
quality of the information flow between LTC and PBC, and their emotions related to it.  
The questions used in the semi-structured interviews were:  
 How do LTC and PBC communicate scope changes? 
 Are there written and agreed procedures in place?  
 How do you think that the procedures for communicating scope change work? 
 Who is responsible for the different steps of the communication regarding scope changes?  
The semi-structured interviewees allowed the creation of the current-state, described in section 4.3. 
The creation of the map of the current-state resulted was an iterative process, as its delineation was 
be progressively refined by the different stakeholders involved. Indeed, all the interviewees were 
asked at least twice to check the completeness of the visual map, which was also a way to cross-
validate its correctness.  
 
4.3 Creation of the current-state 
The first objective of a lean thinking is けto eliminate non-value-added activities, also known as waste 
or Mudaげ (Bevilacqua et al. 2015). Nevertheless, due to its scarce tangibility, it is challenging to 
measure the performance of the information flow and how this both is affected and affects changes. 
However, as one project manager in PBC mentioned during an interview: けprocess inefficiencies cause 
frustration among people from both ﾗヴｪ;ﾐｷ┣;デｷﾗﾐゲ ;ﾐSぐデｴｷゲ ;aaWIデs the client-contractor relationship!げ 
The graphical expression of the current-state addresses the issue of the limited visibility of the overall 
communication process and helps to collect and highlight the points of frustration that are caused by 
operational inefficiencies of both organisations.  
The creation of the current-state is an interactive and iterative process that was validated through 
cross-checks, such as follow-up meetings with interviewees. This was necessary especially because 
not all the interviewees have a complete overview of the information flow process, and, as one 
engineer pointed out け┘W ﾃ┌ゲデ SW;ﾉ ┘ｷデｴ デｴW WﾐｪｷﾐWWヴｷﾐｪ Hｷデぐthat our job! We do not deal with the 
commercial stuffぐげ. 
The current-state of the case of LTC and PBC is presented in Figure 3 and Figure 4 in the form of a map, 
as advocated by (Bevilacqua et al. 2015; Nurcan et al. 2006; Lewis 2001) and draws from the process 
approach (ISO 2015). The creation of the current-state is extremely powerful for visually represent 
less tangible けfrustration pointげ. The authors were therefore very careful in the systematic recording 
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ﾗa ;ﾉﾉ デｴW ┘W;ﾆ ゲｷｪﾐ;ﾉゲ ﾗa ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ ふWくｪく W┝ヮﾉｷIｷデ Iﾗﾏヮﾉ;ｷﾐデゲが ヴWヮWデｷデｷ┗W ﾐWｪ;デｷ┗W 
comments on how the information flow could be optimized, etc.). Then the overall information flow 
to communicate changes was mapped and these weak signals ﾗa ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ 
encapsulated in the graphical representations of the information flow. We also asked the different 
interviewees to cross-check the current-state map for validation purposes. Similarly to (Das et al. 
2007),  asterisks highlight operational inefficiencies that cause frustration (white asterisks in Figure 3 
and Figure 4) and actual negative risks, such are the actual possibility that the information about scope 
changes is not communicated to the other party (red asterisks). White asterisks underlines weak 
signals of stakeholdersげ SｷゲIﾗﾏaﾗヴデ ふｷくWく aヴ┌ゲデヴ;デｷﾗﾐ ヮﾗｷﾐデゲぶが caused by:  
 The complexity of the information flow process about scope changes; 
 The use of unofficial routes to communicate the potential change; 
 The lack of understanding of the impact of avoiding to use official routes due to the 
limited visibility of the overall process; 
 The limited clarity regarding the delegated authorities; 
 The limited clarity regarding the communication of priorities regarding changes; 
 The long time elapsed in answering a communication from the other party. 
 Figure 3 represents the current-state of the information flow when LTC needs to communicate a 
potential change to PBC, while Figure 4 represents the information flow when PBC needs to 
communicate a potential change to LTC. As it can be noticed from these two figures, frustration occurs 
when the communication is not efficient, and it is necessary to re-iterate the process before the 
complete information about scope changes is actually conveyed to the other party.  This inefficiencies 









Figure 4. Information flow between LTC and PBC, when PBC has to communicate a potential change to LTC 
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4.4 Analysis of the current-state 
As introduced in section 2.2, according to (Hicks 2007), there are several causes of wastes regarding 
information management, i.e. information that cannot flow because it has not been generated, 
information cannot flow because it cannot be identified, excessive information is generated and 
most appropriate information are hard to be identified, and inaccurate information flow resulting in 
inappropriate downstream activities, corrective action or verification. These causes give raise to four 
types of waste, called failure demand, flow demand, flow excess and flawed flow (Bevilacqua et al. 
2015). Of the four waste categories, the analysis of the current-state of PBC and LTC detects wastes 
and inefficiencies connected mainly to: 
 flow excess, as too much information was shared between individuals at different levels of 
the hierarchy and not always discussed between the hierarchical levels. This, as suggested by 
(Brookes et al. 2007) can lead to decision making becoming more time-consuming, as hoards 
of information are of little value (Alavi & Leidner 2001). Hölttä et al. (2010, p.1462) stress 
さpeople in organizations are often faced with information overflow. Still, they do not seem to 
have access to all the information they needざ as well; 
 flow demand, as information is normally generated but the information exchange is hindered 
by the limited agreement and clarity of the formal procedures that both parties should follow 
in terms of identification, recording and transmission of the information by all the different 
stakeholders involved;  
 flawed flow, as the accuracy of the information exchanged is lower than expected (e.g. 
information exchanged during meetings, but not officially sent through the official routes 
and/or information sent through official routes, but not subject to formal check and 
validation before). 
The rigorous identification of these inefficiencies allows the development of improvement objectives.  
4.5 Development of improvement objectives 
The improvement objectives stem from the implementation of steps 4.3 and 4.4. The majority of the 
improvement objectives that are proposed below, were suggested by one (or more) interviewee, and 
were subsequently presented to the other stakeholders, who were free to give their opinion on the 
effectiveness of the proposed solution and/or provide their own advice. The remaining improvement 
objectives derive from the literature on previously-analysed case studies and were discussed with the 
interviewees in follow-up interviews. The types of intervention proposed include both formal and 
informal changes in the organization. Some can be applied in the short term with limited effort, 
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ゲﾗﾏWデｷﾏWゲ I;ﾉﾉWS さケ┌ｷIﾆ ┘ｷﾐざ, while others require longer time and more effort to be implemented, 
as presented in Table 3. 
 
Improvement Objectives Applicable  
in the Short Term 
Improvement Objectives Applicable  













-The establishment and communication of 
clear delegate authorities in every step of 
the information flow process, approved by 
both parties involved 
 
-The establishment of a formal check before 
the information is send to the other party  
 
-The establishment of a system to define, 
highlight and monitor the actual priorities. 
For example, an inter-organisational IT 
infrastructure may support the constant 
flow of knowledge between two 
organisations (Roldán Bravo et al. 2017). 
Also, inserting a screening team could be 
considered, especially when the number of 
the change request becomes significant 
(Steffens et al. 2007).  
-The establishment of an advanced dynamic system, 
supported by IT,  to highlight the time elapsed since the last 
communication and an early-feedback system to 
communicate and record the reason for the delay (e.g. a 
さtraffic light systemざ, or a whiteboard system as suggested 
by (Hölttä et al. 2010), or the application of Building 
Information Modelling (BIM) 
 
-The revision of the current process to manage and 
communicate Engineering Changes (ECs) and the 
establishment of a standardized oneく IﾐSWWSが さA 
standardized EC process must define tasks, responsibilities, 
rules of performance, and schedules. A standardized EC 
process should include answers at least to questions 
relating to information exchange, such as when and to 
whom the informing of ECs is done; who is responsible for 
transferring data from one IT system to another; who is 
responsible for informing suppliers about ECs; what 
templates must be used with ECs and how (e.g., EC request 
and EC order); and what is filled in on change information 
formsざ (Hölttä et al. 2010, p.1643) 
 
-TｴW Wゲデ;HﾉｷゲｴﾏWﾐデ ﾗa ;ﾐ さEﾐデWヴヮヴｷゲW ‘Wケ┌ｷヴWﾏWﾐデゲ 
Information Management (eRIM)ざ, as suggested by (Jallow 













-The setting up of meetings to increase the 
visibility of the overall process, to highlight 
the commercial impact of decisions taken at 
a lower level of the hierarchy, e.g. engineers 
agreeing scope changes without reporting it 
to the commercial level 
-The clarification of the nature of the information flow (i.e. 
pooled, sequential, reciprocal or iterative (Whinch 2010, 
p.209) 
 
-The establishment of a periodic regular meetings to 
discuss new issues arising in time 
Table 3. Formal and Informal changes proposed to improve the communication flow, to be implemented in different 
time period 
Meetings and discussion to increase the visibility of the overall process (informal, short-term change) 
might include discussion to periodically revise and clarify the procedures and official routes to be used 
both within and between PBC and LTC, e.g.: 
 Early Warnings (EWs) should be promoted, even if they do not address recurrence (Meng 
2014), they are effective for problem solving; 




 a Compensation Event Notification (CEN) should be anticipated by a Compensation Event 
Quotation (CEQ); 
 the answer to the other party as soon as possible, ideally within 10 working days, as in the 
NEC3 best practice (NEC 2017). Indeed, even if the NEC3 contract is not formally adopted, it 
is important to attempt to encourage people to communicate and cooperate in order to 
resolve disagreement as early as possible (Meng 2014), to manage disputes (Thompson et al. 
2000) and to manage early, timely and proactively the arising challenges. 
The application of Building Information Modelling (BIM) (a formal, long term change) can also be 
considered, as it increases the visibility of the change process, clarify the individual delegated to 
officially require the change and optimize the communication of changes between the parties, 
through dynamic graphical support. However, advantages of BIM have to be balanced with the risks 
and the drawbacks of implementing BIM (Kivits & Furneaux 2013; Bryde et al. 2013; Barlish & Sullivan 
2012). Information and communication technology can support the development and operations 
management of lean supply networks by providing the enabling infrastructure required (Adamides et 
al. 2017). However, it is important to stress the fact that さtechnology alone seldom represents a 
competitive advantageさ ;ﾐS デｴ;デ さadding technology to a fundamentally flawed information 
management organization will do little to help ;ﾐS ﾏ;┞ W┗Wﾐ ヴWデ;ヴS ヮWヴaﾗヴﾏ;ﾐIWざ (Hölttä et al. 2010, 
p. 1463). 
Both formal and informal changes address the waste highlighted in section 4.4. Indeed, applying these 
changes: 
 information would be generated and shared in a systematic way; 
 information about changes would be clustered according to their priority; 
 the accuracy of the information would be enhanced. 
5 Discussion  
Several relevant themes intersect in this research, i.e. (i) the efficiency of project-based companies 
involved in (ii) long-term relationships with their strategic client, and (iii) the management of the 
information flow (iv) regarding the scope changes to be communicated to the other party. Individually, 
these topics have been vastly investigated by the literature, but only few studies of project-based 
companies have addressed the impact of the supply chain relationships on the project performance 
in construction (Meng 2012)く Hﾗ┘W┗Wヴが デｴW さlikelihood of poor performance such as time delays, cost 
overruns and quality defects usually increases step by step following the deterioration of supply chain 
relationshipsざ (Meng 2012, p.193), so these relationships require due consideration. In particular, the 
focus of this paper is the information flow regarding scope changes, aゲ ゲデ;ﾆWｴﾗﾉSWヴゲげ frustration and 
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discontent were expressed repeatedly by both PBC and LTC. What results from this analysis, however, 
is not applicable only to PBC and LTC, but it also generalizable to other industrial sectors.  In fact, PBC 
and LTC work in the nuclear decommissioning industry, but other industries designing and 
manufacturing complex products could implement the five-steps described.  This is the case, for 
instance, of the aerospace and naval industry, and of companies developing customized piece of 
robotics. The five-step framework could act as a guideline on how to investigate and visually represent 
デｴW Iﾗﾏヮ;ﾐ┞げゲ I┌ヴヴWﾐデ-state and could be implemented in similar contexts, i.e. when a project-based 
company that delivers highly customized projects is involved in a long-term relationship with its long-
term strategic client(s). A similar approach was undertaken by Bevilacqua et al. (2015), but limitedly 
to the automotive industry, where processes are overall more repetitive and standardized. 
Conversely, in a project-based company, non-repetitive operations are a daily occurrence, and also 
the information flow is less predictable, which generates reworks, delays and extra costs. Therefore, 
the information flow would still need to be optimized, especially if the number of changes required 
by the clients and/or highlighted by the contractor to address omissions or errors become numerous.  
Changes in projects are common and might escalate with the increase of complexity of the final 
product itself. Therefore, a comprehensive project change management system (that also 
acknowledges the need of a transparent and optimized information flow) is necessary. When the 
information about the scope change is shared with the other party, the process to manage it, can start. 
Ibbs et al. (2001), for instance, present a change management system founded on the following five 
principle: (1) promote a balanced change culture; (2) recognize change; (3) evaluate change; (4) 
implement change; and (5) continuously improve from lessons learned.  Continuous improvement is 
particularly significant, also bearing in mind that knowledge must be continuously re-created and that 
the transfer from individual to collective learning is not always straightforward (Love et al. 2015). In 
the context of this research, this translates into the understanding that the successful implementation 
of improvement objectives has to lay upon a company-wide understanding of the current-state (which 
present inefficiencies) and the collective willingness to apply and monitor these improvement 
objectives.  
Regarding the implementation of the five-step framework, the first fundamental step to undertake is 
the understanding of the context and the delimitation of the research boundaries (i.e. the frustration 
caused by the sub-optimized information flow regarding scope changes). However, this might be 
hindered by several factors, starting from the openness of the company to welcome an けW┝デWヴﾐ;ﾉ 
expertげ bringing ｴｷゲっｴWヴ けﾗ┌デゲｷSW ┗ｷW┘げ (here, one of the authors), and the willingness of the 
interviewees to openly share both their experience and emotions. Also, the けexternal W┝ヮWヴデげ has to 
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be granted a certain freedom in the selection of the interviewees, which should be conducted in an 
informal and relaxed environment favouring openness and intellectual honesty. In particular, it is 
better if the interviewees are not けゲ┌ｪｪWゲデWSげ H┞ デｴW ｴｷｪｴWヴ ｴｷWヴ;ヴIｴｷI;ﾉ ヴ;ﾐﾆゲ ﾗa the companies 
involved, but carefully selected according to their job description, expertise, frankness and willingness 
to participate in the research. Ultimately, the project-based companies (here, PBC and LTC) should be 
interested in identifying time-consuming non-value-added activities and keen to discuss improvement 
objectives.  
Another challenge in the implementation of this five-step framework is related to the difficulty in 
ｷSWﾐデｷa┞ｷﾐｪ aヴ┌ゲデヴ;デｷﾗﾐ ;ﾐS ﾗデｴWヴ け┘W;ﾆ ゲｷｪﾐ;ﾉゲげ ﾗa ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ I;┌ゲWS H┞ ﾐﾗﾐ-value-
added activities in the information flow. Love et al. (2012) investigate claims and disputes, and 
identifies the main causes triggering these disputes: (i) for clients, the failure to detail and correct 
errors or to oblige for contractual requirements and (ii) for contractors, unforeseen scope changes. Ju 
et al. (2017) explore strategies to eliminate interface conflicts that affect the project effectiveness in 
complex supply chains, with multi-disciplinary participants and a limited interest in the holistic project 
performance. Unlike claims and conflicts, frustr;デｷﾗﾐ ;ﾐS ﾗデｴWヴ け┘W;ﾆ ゲｷｪﾐ;ﾉゲげが ゲ┌Iｴ ;ゲ ;ﾐｪWヴ ;ﾐS 
powerlessness, ｴ;┗W HWWﾐ ﾉWゲゲ ｷﾐ┗Wゲデｷｪ;デWSく Tｴｷゲ ｷゲ ヮヴﾗH;Hﾉ┞ S┌W デﾗ デｴW a;Iデ デｴ;デ け┘W;ﾆ ゲｷｪﾐ;ﾉゲげ ;ﾐS ｷデゲ 
causes (i.e. process inefficiencies, which translates in practice into avoidable costs) are harder to both 
identify and quantify.  
Scope changes and the communication regarding scope changes, is a topic of great interest. Mello et 
al. (2015), for example, recently explored the factors that affect coordination in engineer-to-order 
supply chain, highlighting change orders and the communication effort spent to address these changes 
as one of the factor impacting on the lead time. Tam et al. (2011) analyse what affect the project 
performance of a multi-layer suヮヮﾉ┞ Iｴ;ｷﾐ aﾗI┌ゲｷﾐｪ ﾐﾗデ ﾗﾐﾉ┞ ﾗﾐ デｴW けゲデ;ﾐS;ヴSげ ｷヴﾗﾐ-triangle of time-
cost-quality but also exploring the performance of communication and coordination, such as delays in 
communicating decision, increasing communication errors when increasing layers of subcontractors, 
poor or lack of communication, etc. This paper also fits in the stream of research, highlighting the 
inefficiencies of the information flow regarding scope changes between PBC and LTC.  
6 Conclusions and future research 
The process of communicating scope changes between contractors and long-term strategic clients can 
be lengthy and complex, which can hinder the timely reaction from both parties while addressing 
scope changes themselves. Indeed, scope changes and the communication about these changes can 
be a thorny topic. One exemplary case is presented by Steffens et al.  (2007, p. 709)が ┘ｴWヴW けproject 
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team members had purposefully started to avoid making change requests because of the bureaucracy 
of the change management systemげ (Steffens et al. 2007, p.709). 
This paper investigates two research questions:  
RQ 1: To what extent should and could weak signals ﾗa ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ HW ┌ゲWS デﾗ ｴｷｪｴﾉｷｪｴデ 
operational inefficiencies on the information flow associated to high transaction costs? 
RQ 2: How can communication and information management be improved to address the 
ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデが ﾗヮデｷﾏｷゲW デｴW ｷﾐaﾗヴﾏ;デｷﾗﾐ aﾉﾗ┘ ;ﾐS ┌ﾉデｷﾏ;デWﾉ┞ ｷﾐIヴW;ゲW デｴW ﾗ┗Wヴ;ﾉﾉ ヮヴﾗﾃWIデ 
performance?  
To answer these questions a five-step framework has been developed and applied on the real case of 
PBC and LTC. These five steps consist of (1) understanding of the context, (2) data collection and 
validation, (3) creation of the current-state, (4) analysis of the current-state, and (5) development of 
improvement objectives.  
The development of the first three steps and their application on the specific case of PBC and LTC 
enabled the authors to address RQ 1. Indeed, the visual representation of the current-state of the 
information flow highlighted several frustration points, scattered all over the map of the current-state. 
‘Wﾏ;ヴﾆ;Hﾉ┞が デｴWゲW けaヴ┌ゲデヴ;デｷﾗﾐ ヮﾗｷﾐデゲげ ┘WヴW ｴｷｪｴﾉｷｪｴデWS ﾐﾗデ ﾗﾐﾉ┞ H┞ ﾗﾐW ｷﾐデWヴ┗ｷW┘WWが H┌デ ｴ;┗W HWWﾐ 
independently stressed during several different interviews, by stakeholders occupying different 
working positions. This primarily highlights how strong the dissatisfaction caused by the operational 
inefficiencies in the communication of scope changes was, but also indirectly corroborates the findings 
regarding the operational inefficiencies. Indeed, the hypothesis that frustration is triggered by 
operational inefficiencies is well-founded, once the boundaries of the study (i.e. the information flow 
about scope changes) is explained and the frustration arisen due to personal reasons (e.g. disputes 
┘ｷデｴ IﾗﾉﾉW;ｪ┌Wゲぶ WﾉｷSWSく Iﾐ デｴｷゲ ゲｷデ┌;デｷﾗﾐが デｴW けヴWﾏ;ｷﾐｷﾐｪ aヴ┌ゲデヴ;デｷﾗﾐ ヮﾗｷﾐデゲげ are those related with the 
operational inefficiencies and can therefore be used as indicators of non-value-added operations. The 
elimination of these non-value-added operations could optimize the communication between PBC 
and LTC and consequently reduce the corresponding transaction costs.  
Conversely, the last two steps (i.e. the analysis of the current-state and the suggested improvement 
objectives) address RQ 2, as the analysis of frustration points can be used to bring out suboptimal 
ヮヴﾗIWゲゲ ;ﾐS aﾗゲデWヴ デｴW ﾗヴｪ;ﾐｷ┣;デｷﾗﾐ デﾗ ｷﾐ┗Wゲデｷｪ;デW デｴW I;┌ゲWゲ ┌ﾐSWヴﾉ┞ｷﾐｪ デｴW ゲデ;ﾆWｴﾗﾉSWヴゲげ aヴ┌ゲデヴ;デｷﾗﾐく 
TｴW ﾗヮデｷﾏｷ┣;デｷﾗﾐ ﾗa デｴW Iﾗﾏﾏ┌ﾐｷI;デｷﾗﾐ aﾉﾗ┘ ;ﾐS デｴW ヴWS┌Iデｷﾗﾐ ﾗa デｴW ゲデ;ﾆWｴﾗﾉSWヴゲげ SｷゲIﾗﾏaﾗヴデ IﾗﾏW 
デｴWヴWaﾗヴW けｴ;ﾐS ｷﾐ ｴ;ﾐSげが ;ゲ デ;Iﾆﾉｷﾐｪ デｴW I;┌ゲWゲ ｷゲ a way of eliminating negative consequences. Indeed, 
the gap analysis provides the basis for defining the actions to be taken in order to improve the current 
23 
 
ゲｷデ┌;デｷﾗﾐ ;ﾐS けﾏﾗ┗Wげ デﾗ┘;ヴSゲ ; ﾏﾗヴW WaaｷIｷWﾐデ ﾗﾐWく Fﾗヴ デｴW I;ゲW ﾗa PBC ;ﾐS LTCが デｴWゲW ;ヴW ｷﾏヮ┌デ;Hﾉe 
mostly to three of the four waste in information management described by (Hicks 2007) and reported 
in Table 1 , i.e. flow excess, flow demand and flawed flow. Failure demand was less emphasised by the 
interviewees. Section 4.5 proposes improvement objectives that could be applied to optimize the 
information flow between PBC and LTC, clustering them into formal and informal ones and 
highlighting the different timeframe that their application would require. Indeed, けthe role of 
information technology is not only to organise data into useful information, but also to enable the 
transformation of personal information into newly-cヴW;デWS ﾗヴｪ;ﾐｷゲ;デｷﾗﾐ;ﾉ ﾆﾐﾗ┘ﾉWSｪWげ  (Adamides et 
al. 2017, p.37) so the cost and benefits of implementing longer-term, formal changes would need to 
be carefully evaluated. 
The main limitations of this research are related to (i) the implementation of the five-step framework 
and (ii) the implementation of the improvement objectives proposed, which can trigger follow-up 
research questions. 
Regarding (i), it has to be underlined that デｴW けﾗ┌デゲｷSW ┗ｷW┘げ provided by the external person inserted 
in the company is essential, as it could guarantee impartiality during both the data collection, and the 
creation and analysis of the current-state. Consequently, if possible, the authors recommend to rely 
on the けﾗ┌デゲｷSW ┗ｷW┘げ during the implementation of the five-step framework. This could be a limitation 
as it could take long, for the company, to find an adequate candidate, and, for the candidate, to 
understand the company-specific situation (i.e. 3-4 months). Also, the ヮヴWゲWﾐIW ﾗa ; けﾐW┘ aｷｪ┌ヴWげ ｷﾐ 
the company might cause some resistance among the employees, as he/she might be seen as けan 
ｷﾐ┗;SWヴげ, and other employees might not be willing to share their experience with him/her. 
Neverthelessが デｴW けﾗ┌デゲｷSW ┗ｷW┘げ is the only practical way to deliver an unbiased analysis. 
Concerning (ii), the selection between the improvements objectives proposed and their 
implementation has not been analysed in this paper, and could be subject of future work. Also, it could 
be interesting to anticipate the eventual resistance to the implementation of the improvement 
objectives and to investigate the best way to monitor the overall project performance. Lastly, future 
work could analyse tﾗ ┘ｴ;デ W┝デWﾐデ さIﾗ-IヴW;デｷﾗﾐざ (e.g. as discussed by (Romero & Molina 2011)) could 
be used to effectively limit scope changes.  
Scope changes are a big challenge for project-based companies, and an efficient information flow is 
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